SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:10AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 050 Const Calendar Day: 559 Date: 21-Mar-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 22-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Tower Bolting
Between 07:00 and 09:30, | checked on the bolting operations at Splice #1 & the 28m struts, and the .
welding operations at the ESW restraint brackets and at Splice #2. After this, the bolting at 28m was
covered by Sanny Khow, and the welding was covered by Ae Tern. See their diaries for a list of labor and
additional details.
*kkkkkkkhk
Splice #2 welding:
An issue was brought up today by the welding foreman regarding the seal weld that is called out on his
field drawings. His drawings called for a seal weld along the 1mm to 2mm gap between the internal corner
splice plate diagonal and the diagonal on the shaft. He mentioned that if he welded this seal weld, then he
would need to grind it flush to be able to fit the closure plate tight against the diagonal. This grinding would
reduce the thickness of the seal weld to almost nothing, and the resulting thin layer of weld metal may
crack. | checked the details in the contract drawings, and a seal weld is not called out at this location. 1
checked with Mark Woods, and he confirmed that a seal weld is not needed at this location. | called ABF
Engineer Paul Fikse, and told him that this seal weld is not needed.
*kkkkkkkhk
Splice #1 bolting:
Lucero's crew was working inside the East shaft at Splice #1 (Elevation 50.3m). For most of the shift, they
were aligning splice plates and installing bolts. On the upper splice on longitudinal stiffener D3, the bolt
holes did not align, and the splice plate needed to be flipped around. After the splice plate was flipped, the
bolt holes aligned so they could install the bolts.
04-0120F4 Bid Item: 053 T-LO1-STE.053 Tower Lift 01 Strut East Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN EVANCHIK 4.00 0.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 []
Ironworker FOR DAVID LUCERO 8.00 2.00 0.00 10.00 D
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